Title Alternative Practices for Reducing Pesticide Impacts on Water Quality Budget year: 1999
Applicant: University of California, Davis (UCD) Statement Quarter: 1
CALFED Project Nut B81609 (97-C12)
Total Estimated Cost of Project (phase If): 957,781
Funding from Federal Bay-Delta Account _$957,781
Any other Funding 4]
First Year Schedule 1 year
Total Project Estimated Completion Date: 3 years PHASE Il PHASE 1t PHASE Il
{(Quarterly Budget) (FY '99 Budget) (Three Year Budget)
Accrued Accrued | Remaining Accrued Balance to
Budget Expenditured Variance ** | Budget Expenditure{ Balance ** | Budget Expenditures Complete **
Task 1; - Matrix Information Synthesis $1,265 $1,265 $0 | 1] $25,300 $1,265 | $24,035 $129,800 $1,265 | $128,535
Schedule: FY '99 through FY '01 :
Percent Work Complete for Task 1. 5% .
Task 1 1,265 1,265 0 25,300 1,265 24,035 129,800 1,265 128,535
Task 2: Education and Outreach $2,é71 $2,371 $0 | 2] $47.410 $2,371 | $45,039 $143,330 $2,371 | $140,959
Schedule: FY ‘99 through FY '01
Percent Work Complete for Task 2: 5%
Task 2 2,371 2,371 ] 47,410 2,371 45,039 143,330 2,371 140,959
Task 3: Field Studies $11,449 | $11.449 $0 $228,987 | $11,449 | $45,039 $684,651 $11,449 | $673,202
Schedule: FY 99 through FY '01 )
Percent Work Complete for Task 3: 5%
Task 3 11,449 11,449 0 228,987 11,449 217,538 684,651 11,449] 673,202
Phase 1l Total: $15,085 $15,085 $0 $301,697 $15,085 | $286,612: $957,781 $15,085 | $942,696

We budget to the Sub-task level only if they are active during the Quarter in question. If a SUBTASK is complete, the SUBTASK cost rolls-up into the Task level.

*

Please explain significant variance.
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